

- * Development Phase for The Contract is controlled by R&D.
- * The order of work is decided by R&D.
- * Product Management does not have control, and there is low visibility into the status of true progress.

